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April 29, 1992 

Mr. Frazer Lockhart 
U. S. Department of Energy 
mcky Flats office 
P.O. Box 928 
Golden, Colorado 80402-0928 

RE: Final Phase I RFI/RI Workplan for OU 9 - Original Process Waste 
Lines (OPWL) 

Dear Mr. Lockhart, 

The Colorado Department of Health, Hazardous Materials and kaste 
Management Division (the Division), has reviewed the resubmitted 
portions of the above referenced document submitted by DOE and 
prime operating contractor, EGCG. We hereby grant final approval 
to the document with the exception cf those portions discussed 
below. 

We are withholding approval Gf both the AriARs section. (pending 
further resolution of the site-wide ARARs) and the Environmental 
Evaluation (EE) section. As you are aware, the scope of the EE for 
OU 9 was significantly decreased because the OPWL lie within the 
industrialized portion of RFP. Since the EE for OU 9 will act as 
a model for the industrialized portions of the plant and because, 
in its present form, the EE is new to us, we are giving it a more 
complete review. Approval for the EE will be included in a 
subsequent letter. Because we are also withholding approval of the 
ARAR section, the Division expects that the FSP will be analyzing 
samples so as to support the lowest possible ARAR for each 
constitGsnt . 
Additionally, the soil sampling methodology set forth in the 
workplan is not representative of the methodology agreed upon in 
staff-levelmeetings. It is our understanding that this issue will 
be corrected in Technical Memorandum #1 which will also cover 
results from additional data compilation and the FSP for the 
radiation survey and the Stage I pipeline and tank investigation. 

The Division would like to emphasize that, although there are no 3 n 



submittal deadlines for the technical memorandums associated with 
this workplan, it is in DOE‘S best interest to submit the TMs to 
the agencies in a timely manner so as not to jeopardize the RFI/RI 
Report submittal milestone. 

Additionally, the Division emphasizes that OU 9 field work was 
scheduled to begin in early February, 1992. Currently, staff level 
conversations have indicated that field work will not commence 
until August, 1992 - a seven month delay. The Division gave 
conditional approval to the workplan so that delays in field work 

--- implementation could be avoided. Further, the Division understands 
that the investigation of the portions of OU 9 within the P A  may be 

- delayed. These items indicate that DOE may have trouble meeting 
_ _  the RFI/2I Report subaittal milestone. We strongly urge DOE to 
officially inform the agencies about developments that may impact 
milestones at the earliest possible time. 

If you have any questions regarding these matters, please call Joe 
Schieffelin of my staff at 331-4421. 
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Sincerely, 

Gary W. Baughman 
Unit Leader, Hazardous Waste Facilities 
Hazardous Materials and Waste Management Division 

cc: Martin Hestmark, EPA 
Bruce Thatcher, DOE 
Paul Bunge, EGCG 
%Venni’s:$’Si2hubEe~, EG& G 
Barbara Barry, RFPU 
Daniel S. Miller, AGO 


